FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Divislon of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  January, 2010

Date: January 31, 2010

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahlwa Place Contract No. 58747 ~ [ 1]
City, State ZIP:  Keaau, HI 96749 DAGS Job No. 44-44-7328 ~7[-11-7323
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 43,440.00  |DUE MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ) PROJECT NAME & LOCATION
Total $ - [ ] ALL SIGNATURES

Adjusted Contract Amount $ 43,440.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 46.04% $ 20,000.00 #DIV/IOI $ - $ 20,000.00
Retained [5%] $ 1,325.00 $ - $ 1,325.00
Amount Subject to Payment $ 18,675.00 $ - $ 18,675.00
Payments to Date $ - $ - $ -
Payments Now Due $ 18,675.00 $ - $ 18,675.00

Payment No. [1]

Remarks:

1. Computed and Checked by:

/) 2. | certify that the abova bill is correct, just, that payment has not been received, and all peyrol

affidavits have been submittad, ara current, or proper daductive exclusions have been made to

2. ‘7 . ‘b this requast.

Date:
(\ GW Construction
F EB ] 9 20]0 Name of{Co!
s Engineer/Architect Dats:
FEB 19 200 2-12-10
5. " Branch Chief or District Engineer Date: By signatura / Tifle: Data
Tm WuvtlAdminls certifies that change.orders have been issued and the work performed.

7494 234

State n’ Works me




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: January, 2010

CONTRACTOR: GW Construction Contract No.: 58747
PROJECT TITLE: Hilo Plant Industry Repair CMU Cracks & Repaint DAGS Job No.: 11-11-7323
o]
(L}’J CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
GW Construction General Contractor ABC-18608 $43,440 $20,000| 46.04% 5% $1,000|A
iEREamEmaEABSSEEmEEEEEEAEED
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL % RETAINED
Unitek Insulation, LLC Lead Removal C-11851 $6,500 $6,500{ 100.00% 5% $325
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0| 5% $0
#DIV/01 5% $0
#DIV/01 5% $0
#DIV/0I 5% $0
#DIV/0! 5% $0
#DIV/O| 5% $0
#DIV/01 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0] 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0| 5% $0
#DIV/0! 5% $0
Total Retained from Subs $325|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,325]

| certify that the above retentions are correct for this request.

Checked/Verified by:

GW Construction (

Name of Contractor ‘T K
[ »

Initial - Project Inspector or Engineer

2-12-\10
By Signature Date

NOTE:
Columnar totals shall be equal in dollar vailue to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTQIENT OF ACCOUNTING AND GENERAL SERVICES AriC

DIVISION OF PUBLIC WORKS . (! \J‘Fm '\é'g,;[&m‘g\"\,
Monthly Payment Slip  F PLBL
-~ p \'- 05
PAYMENT NO.: 1 PROJECT TITLE: HILO PLANT INDUSTRY - REBATR B0 SRACKS AND REPAINT
INSECTARY
BILLING MONTH: January-10 DAGS JOB NO.: 7 1-11-7323 CONTRACT NO.: 58747

CONTRACTOR: YAMADA PAINT CONTRACTING, INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Ea Retainage Amount Due
01 B09-406M $20,000.00 $1,325.00 $18,675.00
Totals: $20,000.00 $1,325.00 $18,675.00
Change Order Payment Suffix: 2
Suffix Fund Symbo Amount Earned Retainage 0 Due
02 B0S-406M $0.00 $0.00 $0.00
Totals:
Grand Total: $20,000.00 $1,325.00 $18,675.00

Mgl Goloe 2/24/2010

(This Section for Administrative Services Office Use Only)

Vendor Code 21405401

Cost Code 3A1

Voucher No. 6220 ZN(A9

Verified By /17/ ’)‘7{0I l[ o



